COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 13/ 2003

ESTI MATE SUMVARY 12: 01: 52
CONTI D: C13917 ESTI MATE NO. 0005 PROG SPEC YR: 2002
PCN: 13917-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TI ME ALLOW 70 WORK DAYS
SH 95: 68TH AVE. TO OVER US 36 PERCENT TIME:  75.71 ORI G TI ME ALLOW 70 WORK DAYS
PROQJECT NO STA 095A- 005
SH 95: 68TH AVE. TO OVER US 36
NAVE OF ROAD: Sheri dan Bl vd.
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ADAMS, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., | NC PAY PERI OD ENDI NG 04/ 30/ 2003 DATE TI ME STARTED 08/28/2002
10100 DALLAS STREET DATE LET 07/ 11/ 2002 DATE WORK BEGAN 08/ 28/ 2002
DATE AWARDED 07/ 24/ 2002 DATE TI ME SToPPED 05/ 02/2003
DATE CONTRACT EXECUTED  08/12/2002 DATE ACCEPTED 05/ 02/ 2003
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 08/ 28/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 1, 740, 026. 47 PARTI Cl PATI NG $ 1, 499, 893. 86 $ 255, 560. 48
AWARD PROJECT AM: $ 2,020, 000.00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 86.20% TOTAL EARNI NGS 1, 499, 893. 86 255, 560. 48
FUNDS AVAI LABLE: $ 240, 132. 61 STOCKPI LED MATERI ALS 47, 050. 12 -31,623.30
GROSS EARNI NGS 1, 546, 943. 98 223,937.18
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,344.60 -2,242.85
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 538, 599. 38 221, 694. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 538, 599. 38 221, 694. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 221, 694. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010

202- 00203

0015

202- 00210

0020

202- 00220

0025

202- 00240

0030

202- 00810

0035

202- 04005

0040

203- 01597

0045

208- 00050

0050

208- 00100

0055 208-00200

C13917
13917-BI D
STA 095A- 005

| TEM
DESCRI PTI ON

REMOVAL OF DELI NEATOR

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

REMOVAL OF GROUND SI GN

CLEAN VALVE BOX

POTHCOLI NG

STORM DRAI'N | NLET PROTECTI ON

SEDI MENT REMOVAL AND DI SPOSAL

ERGCSI ON CONTROL SUPERVI SOR

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

89. 000 0. 000
EACH 89. 000
6. 30000 89. 000
2,985. 000 2, 863. 000
LF 122. 000
4.50000 2,985. 000
555. 000 475. 000
SY 4.000
16. 00000 479. 000
112. 000 1,532. 000
Sy -1,420. 000
19. 00000 112. 000
133, 410. 000 115, 867. 000
SY 17, 543. 000
1.30000 133, 410. 000
1. 000 0. 000
EACH 1. 000
156. 00000 1. 000
31. 000 0. 000
EACH 0. 000
160. 00000 0. 000
12. 500 1. 000
HOUR 0. 000
150. 00000 1. 000
0. 000 0. 000
EACH 0. 000
120. 00000 0. 000
0. 000 0. 000
LS 0. 000
2, 200. 00000 0. 000
0. 000 0. 000
LS 0. 000

2, 200. 00000 0. 000
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560.

549.

64

- 26, 980.

22,805

156.

00

00

90

.00

.00

.00

.00

.00

12:01: 52

AMOUNT

560.

13, 432

7,664

2,128

173, 433

156.

150.

70

50

00

00

00

00

.00

00

.00

.00

.00



CONTI D: C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13917-BID ESTI MATE RUN 05/ 13/ 2003
PRQJECT: STA 095A- 005 ESTI MATE NO 0005 12: 01: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-04010  ADJUST MANHOLE 88. 000 88. 000
EACH 0. 000 0. 00
290. 00000 88. 000 25, 520. 00
0065 210-04050 ADJUST VALVE BOX 62. 000 48. 000
EACH 7.000 1, 015. 00
145. 00000 55. 000 7,975. 00
0070 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
0075 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12, 621. 880 12, 621. 880
TON 0. 000 0. 00
42. 00000 12, 621. 880 530, 118. 96
0076 403-33871 HBP (GR S) (100) (PG 76-28) 2, 038. 460 0. 000
TON 2, 038. 460 87, 286. 86
42. 82000 2, 038. 460 87, 286. 86
0080 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 606. 000 1, 606. 000
GAL 0. 000 0. 00
1. 00000 1, 606. 000 1, 606. 00
0085 412-01020 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 560. 000 469. 000
5% 96. 000 5, 568. 00
58. 00000 565. 000 32, 770. 00
0090 412-01220 CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 139. 000 0. 000
sy 112. 000 7,504. 00
67. 00000 112. 000 7,504. 00
0095 420-00500  GEOTEXTI LE ( PAVI NG 96, 607. 960 80, 735. 600
5% 15, 872. 360 14, 285. 12
0. 90000 96, 607. 960 86, 947. 16
0100 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0105 609-21020 CURB AND GUTTER TYPE 2 (SECTION I |-B) 2, 898. 000 2, 466. 000
LF 87. 000 1, 131. 00
13. 00000 2, 553. 000 33, 189. 00



CONTI D C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13917-BI D ESTI MATE RUN 05/ 13/ 2003
PRQJECT: STA 095A- 005 ESTI MATE NO 0005 12:01: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 612-00001 DELI NEATOR (TYPE 1) 80. 000 0. 000
EACH 80. 000 1, 200. 00
15. 00000 80. 000 1, 200. 00
0115 612-00002 DELI NEATOR (TYPE I1) 40. 000 0. 000
EACH 40. 000 640. 00
16. 00000 40. 000 640. 00
0120 614-00012 SI GN PANEL (CLASS I1) 6. 000 0. 000
SF 6. 000 144.00
24.00000 6. 000 144.00
0125 614-01582 STEEL SIGN POST (2.5 I NCH ROUND) ( SLI PBASE SCH. 80) 12. 000 0. 000
LF 12. 000 504. 00
42.00000 12. 000 504. 00
0130 614-72875 *LOOP DETECTOR W RE 6, 339. 000 5, 975. 000
LF 364. 000 800. 80
2.20000 6, 339. 000 13, 945. 80
0135 625-00001 CONSTRUCTI ON' SURVEYI NG ( HOURLY) 8. 000 6. 000
HOUR 2.000 230. 00
115. 00000 8. 000 920. 00
0140 626-00000 *MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
117, 564. 90000 1.000 117,564. 90
0145 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0.00
5, 000. 00000 0. 400 2,000. 00
0150 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 28,515. 000 0. 000
SF 0. 000 0. 00
1. 60000 0. 000 0.00
0155 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 232.500 206. 000
GAL 26.500 1,113.00
42.00000 232. 500 9, 765. 00
0160 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 4, 360. 000 2, 332. 000
SF 0. 000 0. 00

9. 50000 2,332.000 22,154.00



CONTI D: C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13917-BID ESTI MATE RUN
PRQJECT: STA 095A- 005 ESTI MATE NO. 0005
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 MATERI AL ALLOWANCE PREFORMVED PAVEMENT MARKI NG TYPE A 3, 675.998
SF 0. 000 0.00
4.24800 3, 675.998 15, 615. 64
0165 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 192. 000 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0170 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 3, 066. 000 554. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
9. 00000 554. 000 4,986. 00
0170 MATERI AL ALLOWANCE PREFORVED PAVEMENT MARKI NG TYPE 8, 316. 000
B- XWALK/ STO
SF 0. 000 0.00
3. 78000 8, 316. 000 31, 434. 48
0175 629-01031  SURVEY MONUMENT (TYPE 3A) 7.000 0. 000
EACH 7.000 4,410. 00
630. 00000 7.000 4, 410. 00
0180 630-00000 FLAGGA NG 1, 766. 000 1, 521. 000
HOUR 571. 500 9, 144. 00
16. 00000 2,092. 500 33, 480. 00
0185 630- 00003  UNI FORVED TRAFFI C CONTROL 124. 000 0. 000
HOUR 99. 500 6, 965. 00
70. 00000 99. 500 6, 965. 00
0190 630-00007 TRAFFI C CONTROL | NSPECTI ON 43.000 29. 000
DAY 15. 000 1, 800. 00
120. 00000 44. 000 5, 280. 00
0195 630-00012  TRAFFI C CONTROL MANAGEMENT 76. 000 60. 000
DAY 19. 000 7, 980. 00
420. 00000 79. 000 33, 180. 00
0200 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 28. 000 14. 000
EACH 0. 000 0.00
220. 00000 14. 000 3, 080. 00
0205 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 25. 000 11. 500
EACH 1. 000 140. 00
140. 00000 12.500 1, 750. 00



CONTI D: C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13917-BI D ESTI MATE RUN 05/ 13/ 2003
PRQJECT: STA 095A- 005 ESTI MATE NO 0005 12: 01: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 62. 000 31. 000
EACH 0. 000 0.00
160. 00000 31. 000 4, 960. 00
0215 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
0220 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 145. 750 43. 500
SF 0. 000 0.00
26. 00000 43. 500 1, 131. 00
0225 630-80355 PORTABLE MESSAGE SI GN PANEL 2. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0230 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 4. 000 2.000
TYPE
) EACH 0. 000 0.00
2, 200. 00000 2.000 4, 400. 00
0235 630-80360 DRUM CHANNELI ZI NG DEVI CE 278. 000 139. 000
EACH 0. 000 0. 00
70. 00000 139. 000 9, 730. 00
0240 630-80380  TRAFFI C CONE (36") 188. 000 94. 000
EACH 0. 000 0.00
20. 00000 94. 000 1, 880. 00
0245 630-80391  CHANNELI ZI NG DEVI CE ( FI XED) 490. 000 245. 000
EACH 0. 000 0. 00
80. 00000 245. 000 19, 600. 00
0250 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 3.000 0. 000
DAY 0. 000 0.00
850. 00000 0. 000 0. 00
0255 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 1. 000
LS 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00
0260 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13917-BI D ESTI MATE RUN 05/ 13/ 2003
PRQJECT: STA 095A- 005 ESTI MATE NO 0005 12:01: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 2,741. 400 0. 000
F A 2,741. 400 2,741. 40
1. 00000 2,741. 400 2,741. 40
0270 700-70014 F/ A I NCENTI VE EARLY COVPLETI ON 49, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70034 F/ A ROADWAY REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70035 F/ A PAVEMENT SMOOTHNESS - 10, 098. 240 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70036 FORCED ACCOUNTS CORI NG RAI SED | SLANDS 1, 205. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70042 F/ A RAI LROAD FLAGG NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70130 F/ A REPAIR (TYPE R I NLET) 2,567. 000 2,567. 000
F A 0. 000 0. 00
1. 00000 2,567. 000 2,567.00
0315 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13917-BI D ESTI MATE RUN 05/ 13/ 2003
PRQJECT: STA 095A- 005 ESTI MATE NO 0005 12: 01: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0381 900-00007  ADDED | TEM (EACH)/ BRI DGE EXPANSI ON DEVI CE ( FURNI SH 15, 028. 200 0. 000
ONL
" EACH 15, 028. 200 15, 028. 20
1. 00000 15, 028. 200 15, 028. 20
0391 630-80370 CONC BARRI ER ( TEMP) 0. 000 0. 000
LF 120. 000 2,992. 80
24. 94000 120. 000 2,992. 80
0445 202-00250 REM PAVEMENT MARKI NG 8, 566. 000 5, 767. 000
SF 0. 000 0.00
1. 60000 5, 767. 000 9, 227.20
0450 203-00100 MJCK EXCAV REMOVAL OF UNSUI TABLE MATL UNDER C & G 62. 000 62. 000
cy 0. 000 0. 00
79. 64000 62. 000 4,937. 68
0455 900- 00014  ADDED | TEM (LUMP SUM)/ NEW M X DESI GN HBP (S100) (PG 1. 000 0. 000
76-28
) LS 0. 000 0.00
3, 279. 00000 0. 000 0. 00
0460 630-80370 CONC BARRIER (TEMP) LINE | TEM #8 240. 000 0. 000
LF 0. 000 0. 00
23. 94000 0. 000 0. 00
0465 606-02003 END ANCHOR ( NONFLARED) LI NE | TEM #9 4. 000 0. 000
EACH 0. 000 0.00
2,198. 00000 0. 000 0. 00
0470 900- 00007  ADDED | TEM ( EACH)/ MODI FY BRI DGE RAIL 1. 000 0. 000
EACH 0. 000 0. 00
1, 142. 00000 0. 000 0. 00
0475 630-00025 TRAF CTRL VEHI CLE LI NE | TEM #11 104. 500 0. 000
HOUR 0. 000 0.00
25. 00000 0. 000 0. 00
0480 202-00200 REM S| DEWALK 56. 000 0. 000
sy 0. 000 0. 00
17. 00000 0. 000 0. 00



CONTI D: C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13917-BI D ESTI MATE RUN 05/ 13/ 2003
PRQJECT: STA 095A- 005 ESTI MATE NO 0005 12: 01: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0485 608-00350 CONC Sl DEWALK (O 56. 000 0. 000
5% 0. 000 0.00
34. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,606,854.12$%  169,778.78$ 1, 420, 815. 28
CAT NO0300 STRUCTURES
0320 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPECIAL) 2, 298. 000 766. 000
5% 1, 532. 000 6, 894. 00
4. 50000 2, 298. 000 10, 341. 00
0325 202-00425 *REMOVAL OF BRI DGE RAI LI NG 211.500 0. 000
LF 211. 500 2,961. 00
14. 00000 211. 500 2,961. 00
0330 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
sy 0. 000 0. 00
150. 00000 0. 000 0. 00
0335 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 0. 000 0. 000
5% 0. 000 0.00
250. 00000 0. 000 0. 00
0340 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
sy 0. 000 0. 00
500. 00000 0. 000 0. 00
0345 202-00504 REMOVAL OF EXPANSI ON DEVI CE 0. 000 0. 000
LF 0. 000 0.00
80. 00000 0. 000 0. 00
0350 202-01000 *REMOVAL OF FENCE 0. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0355 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 394. 000 0. 000
LF 113. 000 497. 20
4. 40000 113. 000 497. 20
0360 202-01300 *REMOVAL OF END ANCHORAGE 9. 000 0. 000
EACH 1. 000 145. 00
145. 00000 1. 000 145. 00



CONTI D: C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13917-BI D ESTI MATE RUN 05/ 13/ 2003
PRQJECT: STA 095A- 005 ESTI MATE NO 0005 12: 01: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES
0365 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0. 00
0370 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
42. 00000 0. 000 0. 00
0375 515-00120 *WATERPROOFI NG ( MEMBRANE) 0. 000 0. 000
5% 0. 000 0.00
8. 80000 0. 000 0. 00
0380 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0380 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE 198. 000
LF -198. 000 -13, 068. 00
66. 00000 0. 000 0. 00
0385 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cy 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0385 MATERI AL ALLOMNCE CONC. CL. D (SPECI AL) 0. 000
cy 0. 000 0. 00
765. 00000 0. 000 0. 00
0385 MATERI AL ALLOMNCE CONC. CL. D (SPECI AL) 10. 000
cy -10. 000 -7, 650. 00
765. 00000 0. 000 0. 00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 281. 250 0. 000
LF 244. 000 5, 124. 00
21. 00000 244. 000 5, 124. 00
0395 606-01370  *TRANSI TI ON TYPE 3G 11. 000 0. 000
EACH 8. 000 6, 720. 00
840. 00000 8. 000 6, 720. 00
0400 606-01385  *TRANSI TI ON TYPE 3J 2.000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00



CONTI D: C13917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13917-BI D ESTI MATE RUN 05/ 13/ 2003
PRQJECT: STA 095A- 005 ESTI MATE NO 0005 12:01: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0405 606-01390 *END ANCHORAGE TYPE 3K 2.000 0. 000
EACH 2.000 1, 260. 00
630. 00000 2.000 1, 260. 00
0410 606-02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 3.000 4,035.00
1, 345. 00000 3. 000 4, 035. 00
0415 606-11015 *BRIDGE RAIL TYPE 10R (SPECI AL) 580. 000 0. 000
LF 580. 000 40, 600. 00
70. 00000 580. 000 40, 600. 00
0415 MATERI AL ALLOWANCE BRI DGE RAI L TYPE 10 577. 000
LF -577.000 -10, 905. 30
18. 90000 0. 000 0. 00
0420 607-53197 *FENCE CHAIN LINK (SPECIAL) (96 | NCH) 211.000 0. 000
LF 211. 000 13, 082. 00
62. 00000 211.000 13, 082. 00
0425 613-00200 *2 | NCH ELECTRI CAL CONDUI T 431. 000 0. 000
LF 431. 000 3,663. 50
8. 50000 431. 000 3, 663. 50
CAT 0300  CURRENT AMI $ 96, 272.35 % 54,158.40 $ 89, 228. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0430 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0435 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0440 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
CAT 0400  CURRENT AMI $ 36, 900. 00 $ 0.00$% 36, 900. 00
PROJECT TOTAL CURRENT AMI $ 1,740,026.47$  223,937.18$ 1,546, 943. 98




